
## Midlothian Local Development Plan 2 Timetable







## Assessment of representations and preparation of modifications if necessary

February 2026 - September 2026 (Q4 2025/2026 to Q2 2026/2027)

## Proposed Plan submitted to Scottish Ministers

(including Modification Report if necessary) October 2026 (Quarter 3 2026/2027)

## Examination

by Scottish Ministers October 2026 to March 2027 (Quarters 3 and 4 2026/2027)



Midlothian Local Development Plan 2 Adopted
May 2027 pre Local Government Elections
(Quarter 1 2027/2028)

